



**Town of Arlington, Massachusetts**  
**730 Massachusetts Ave., Arlington, MA 02476**  
**Phone: 781-316-3000**

**webmaster@town.arlington.ma.us**

## **Building Committee Minutes 02/26/2007**

**PRESENT:** William Shea, Vice Chair

Nancy Galkowski  
 Sue Mazarella  
 Mark Miano  
 Charles Stretton  
 Marty Thrope

**ABSENT:** John Cole, Chair

Robert Juusola  
 Suzanne Robinson  
 Brian Sullivan

Meeting was called to order at 8:35 a.m.

### **PARK CIRCLE FIRE STATION UPDATE**

The purpose of this meeting was to review the following invoices where were all passed unanimously:

	<u>Date</u>	<u>Invoice #</u>	<u>Amount</u>
Briggs Engineering	12/23/2006	33494	\$ 427.80
Briggs Engineering	12/30/2006	33583	\$ 172.80
Briggs Engineering	01/06/2007	33686	\$ 45.00
Briggs Engineering	01/13/2007	33776	\$ 473.10
Briggs Engineering	01/20/2007	33859	\$ 60.00
Eastern Propane	01/05/2007	005490510	\$ 295.51
Elizabeth Contracting	12/31/2006	#5	\$66,785.00
Elizabeth Contracting	01/31/2007	#6	\$86,967.75

Change Order #4 for the removal of the fire protection system in the Park Circle Fire Station for credit in the amount of \$53,147 was approved. There was insufficient water pressure at the fire station area to maintain a fire protection system.

Meeting adjourned at 9:00 a.m.

Respectfully submitted,

Bill Shea